Impact Dashboard April 2022
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Project duration

31,37% of project time completed
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m Pageviews tracebot.eu

@ April 2022

Total no of pageviews (12.833

m Deliverables 2022 —> 11 out of 33

TraceBot specific Meetings m Atotal of 7 project partners from 5 countries
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LinkedIn.com —> tracebot
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et aux Energies Alternatives (France)

Total Deliverables until Mar. 2025 @

m TraceBot's commitment to Diversity

m Participationin conferences + fairs

Pharmaceutical Mobile Robotics
21st - 22nd April, London

DMEA
Digital Medical Expertise Applications
26th - 28th April, Berlin

Diverse workplaces for an equal Europe for alll




