
06     Sterility kits used in January 2022: 1

07     Publications in January 2022

print + online

05    Deliverables 2022              11 out of 33

Impact Dashboard January 2022
Summary 

01     Project duration

03     TraceBot specific Meetings 04     A total of 7 project partners from 5 countries

02     TMC Meetings in January 

• BioLago e.V.
• Invite GmbH
• Universitaet Bremen 
   (Germany)

Astech Projects 
Limited (England)

Commissariat à l‘Energie Atomique 
et aux Energies Alternatives (France)

Technische Universitaet 
Wien (Austria)

Fundación Tecnalia 
Research & Innovation 
(Spain)

08     Participation in conferences 09     Followers on LinkedIn 10     Pageviews tracebot.eu

Jan. 2021 Jan. 2022 Mar. 2025

25% of project time completed

Start End

24th January            virtual

4Total no of TMC meetings

28 attendees / 8 presentations

13Physical Meetings

43Virtual Meetings

33Total  Deliverables until Mar. 2025
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Total no of sterility 
kits used in project

1 1

WACV – Waikoloa Hawaii 
4th –7th January 2022

56

July 2021 – January 2022

16 posts

LinkedIn.com            tracebot

January 2022

1.689

Total no of pageviews 6.126


